COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2017

ESTI MATE SUMVARY 06: 42: 04
CONTI D C20561 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20561- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 72.5  DAYS TI VE ALLOW 185 WORK DAYS
US36: STRASBURG TO BYERS PERCENT TI ME: 39.19 ORI G TI VE ALLOW 185 WORK DAYS
PRQJECT NO STA0362- 035
US36: STRASBURG TO BYERS
NAME OF ROAD:
PROQJECT COUNTI ES: ARAPAHOE ADANB
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 09/ 02/ 2017 DATE TI ME STARTED 05/08/2017
14802 W 44th AVE. DATE LET 03/ 23/ 2017 DATE WORK BEGAN 05/ 08/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/ 08/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,007, 444.00 PARTI Ol PATI NG $ 2,543,557.78 $ 516, 795. 48
AWARD PRQIECT AMT: $  4,358,821. 17 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 50. 80% TOTAL EARNI NGS 2,543, 557. 78 516, 795. 48
FUNDS AVAI LABLE: $  2,463,886.22 STOCKPI LED MATER ALS 49, 905. 30 0.00
GROSS EARNI NGS 2,593, 463. 08 516, 795. 48
TOTAL CLAI VB $ 0.00 RETAI NAGE - 65, 382. 32 -9,979. 45
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,528, 080. 76 506, 816. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,528, 080. 76 506, 816. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 506, 816. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0010 202- 00090 Renoval of Delineator 20. 000 0. 000
EACH 0. 000 0. 00
11. 68000 0. 000 0. 00
0015 202-00195 Renoval of Median Cover 6. 000 6. 000
Sy 0. 000 0. 00
58. 09000 6. 000 348.54
0020 202- 00200 Renoval of Sidewal k 92. 000 42.000
5% 50. 000 2, 033.50
40. 67000 92. 000 3,741.64
0025 202-00203 Renoval of Curb and Gutter 300. 000 93. 000
LF 108. 000 3,137.40
29. 05000 201. 000 5, 839. 05
0030 202- 00206 Renoval of Concrete Curb Ranp 25. 000 25. 000
Sy 0. 000 0. 00
40. 67000 25. 000 1,016. 75
0035 202- 00210 Renoval of Concrete Pavenent 21. 000 12. 000
Sy 9. 000 522.81
58. 09000 21.000 1,219. 89
0040 202- 00220 Renoval of Asphalt Mat 2,778. 000 1, 664. 000
Sy 52. 000 371.80
7.15000 1, 716. 000 12, 269. 40
0045 202- 00240 Renoval of Asphalt Mat (Pl aning) 119, 850. 000 77,784.000
Sy 1, 450. 000 3,378.50
2.33000 79, 234. 000 184, 615. 22
0050 202-01130 Renoval of Guardrail Type 3 990. 000 0. 000
LF 0. 000 0. 00
4. 47000 0. 000 0. 00
0055 202- 01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00

226. 63000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04005 O ean Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
589. 69000 0. 000 0. 00
0065 202- 04010 G ean Inlet 2. 000 0. 000
EACH 0. 000 0. 00
1, 769. 07000 0. 000 0. 00
0070 203- 00000 Uncl assi fied Excavation 212. 000 0. 000
(9 0. 000 0. 00
41. 60000 0. 000 0. 00
0075 203- 01500 Bl adi ng 20. 000 15. 000
HOUR 0. 000 0. 00
160. 13000 15. 000 2,401. 95
0080 203-01597 Pot hol i ng 100. 000 22.500
HOUR 0. 000 0. 00
265. 36000 22.500 5, 970. 60
0085 207-00205 Topsoi | 411. 000 0. 000
(% 0. 000 0. 00
53. 07000 0. 000 0. 00
0090 208-00012 Erosion Log Type 1 (9 Inch) 350. 000 0. 000
LF 309. 000 2,005. 41
6. 49000 309. 000 2,005. 41
0095 208- 00035 Aggr egat e Bag 20. 000 0. 000
LF 0. 000 0. 00
26. 53000 0. 000 0. 00
0100 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 140. 73000 1. 000 1, 140.73
0105 208-00053 StormDrain Inlet Protection (Type I) 1. 000 0. 000
EACH 0. 000 0. 00
383. 30000 0. 000 0. 00
0110 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 272. 76000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
235. 88000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 20. 000 0. 000
DAY 2.000 943. 50
471. 75000 2.000 943. 50
0125 210-00810 Reset Gound Sign 4. 000 0. 000
EACH 1. 000 437.98
437. 98000 1. 000 437.98
0130 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
493. 86000 0. 000 0. 00
0135 212-00006 Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
12, 088. 58000 0. 000 0. 00
0140 213-00012 Spray-on Ml ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
22,997. 79000 0. 000 0. 00
0145 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 773. 000 0. 000
d ass
SY 0. 000 0. 00
5. 01000 0. 000 0. 00
0150 240- 00000 Wldlife Biol ogist 120. 000 54. 000
HOUR 45. 000 5, 307. 30
117. 94000 99. 000 11, 676. 06
0155 240-00010 Renoval of Nests 120. 000 8. 500
HOUR 3. 500 392. 14
112. 04000 12. 000 1, 344. 48
0160 304- 09000 Aggregate Base Course (Special) 400. 000 32.000
CY 0. 000 0. 00
59. 99000 32. 000 1, 919. 68
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 205. 000 65. 500
TON 0. 000 0. 00
200. 00000 65. 500 13, 100. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 403-33741  Hot Mx Asphalt (Gading S) (75) (PG 64-22) 1, 000. 000 248. 220
TON 0. 000 0. 00
99. 60000 248. 220 24,722.71
0175 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 14, 000. 000 9, 376. 970
TON 528. 950 46, 468. 26
87. 85000 9, 905. 920 870, 235. 07
0180 411-10255 Enul si fied Asphalt (Sl ow Setting) 6, 480. 000 3, 807. 000
GAL 160. 000 880. 00
5. 50000 3,967. 000 21, 818. 50
0185 412- 00800 Concrete Pavenent (8 Inch) 14. 000 3. 000
Sy 10. 000 3, 500. 00
350. 00000 13. 000 4, 550. 00
0190 506-00212 Riprap (12 Inch) 8. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
0195 603-50012 12 Inch Plastic Pipe 36. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0200 606-00301 Quardrail Type 3 (6-3 Post Spacing) 31 in MsS 3, 010. 000 0. 000
LF 0. 000 0. 00
28.18000 0. 000 0. 00
0200 MATERI AL ALLOMANCE 2, 806. 300
LF 0. 000 0. 00
11. 83441 2, 806. 300 33, 210. 90
0205 606-01370 Transition Type 3G 31 in MsS 12. 000 0. 000
EACH 0. 000 0. 00
2,150. 07000 0. 000 0. 00
0205 MATERI AL ALLOMNCE Transition Type 3G 31 in MES 12. 000
EACH 0. 000 0. 00
878. 70000 12. 000 10, 544. 40
0206 606-01385 Transition Ty 3J 0. 000 0. 000
EACH 0. 000 0. 00
753. 40000 0. 000 0. 00



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO. 0004 06: 42: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0207 606- 01390 End Anchor Ty 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 602. 31000 0. 000 0.00
0208 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 435. 29000 0. 000 0.00
0210 606-02005 End Anchorage (Flared) 31 in MsS 14. 000 0. 000
EACH 0. 000 0. 00
2, 748. 60000 0. 000 0.00
0210 MATERI AL ALLOMNCE End Anchorage (Flared) 31 in MSS 5. 000
EACH 0. 000 0. 00
1, 230. 00000 5. 000 6, 150. 00
0215 607-11525 Fence (Pl astic) 50. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
0220 608- 00006 Concrete Sidewal k (6 Inch) 79. 000 30. 000
Sy 46. 000 2,672.14
58. 09000 76. 000 4,414. 84
0225 608-00010 Concrete Curb Ranmp 120. 000 38. 000
5% 82. 000 23,820. 18
290. 49000 120. 000 34, 858. 80
0230 608-00015 Det ect abl e Vr ni ngs 10. 000 10. 000
SF 0. 000 0. 00
58. 09000 10. 000 580. 90
0235 609-20010 Curb Type 2 (Section B) 8. 000 0. 000
LF 8. 000 464.72
58. 09000 8. 000 464.72
0240 609-21010 Curb and Qutter Type 2 (Section I-B) 300. 000 9. 000
LF 116. 000 5, 390. 52
46. 47000 125. 000 5, 808. 75
0245 609-21020 Curb and Qutter Type 2 (Section I1-B) 87. 000 0. 000
LF 8. 000 511. 28
63. 91000 8. 000 511. 28



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0250 609-21021 Curb and Qutter Type 2 (Section I1-M 22.000 0. 000
LF 4.000 278. 88
69. 72000 4. 000 278. 88
0251 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction 0. 000 0. 000
DOL -364. 320 -364. 32
1. 00000 -364. 320 -364. 32
0255 609-60011 Curb Type 6 (Section M 1, 804. 000 0. 000
LF 0. 000 0. 00
10. 48000 0. 000 0. 00
0260 610- 00030 Medi an Cover Material (Concrete) 17. 000 0. 000
SF 17. 000 3, 950. 63
232. 39000 17. 000 3, 950. 63
0265 612-00041 Delineator (Flexible) (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
52. 55000 0. 000 0. 00
0270 612-00042 Delineator (Flexible) (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
58. 39000 0. 000 0. 00
0275 612-00043  Delineator (Flexible) (Type Il11) 10. 000 0. 000
EACH 0. 000 0. 00
64. 24000 0. 000 0. 00
0280 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0285 625- 00000 Construction Surveying 1. 000 0. 440
LS 0. 310 7,099. 00
22,900. 00000 0. 750 17,175. 00
0286 625-00001  Const Surveying (Hour) 23. 500 0. 000
HOUR 23.500 3,525. 00
150. 00000 23.500 3,525. 00
0290 626- 00000 Mobi | i zati on 0. 850 0. 510
LS 0. 340 102, 000. 00
300, 000. 00000 0. 850 255, 000. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 626-01104 Public Information Services (Tier 1V) 1. 000 0.510
LS 0.170 2,530. 45
14, 885. 00000 0. 680 10, 121. 80
0300 627-00008 Modi fi ed Epoxy Pavenent Marking 431. 000 0. 000
GAL 0. 000 0. 00
82. 44000 0. 000 0. 00
0305 627-00011 Pavenent Marking Paint (Waterborne) 775. 000 390. 000
GAL 6. 000 219. 84
36. 64000 396. 000 14, 509. 44
0310 627-30329 Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 660. 000 334. 000
Type |
(Typ SF 0. 000 0. 00
14. 88000 334. 000 4,969. 92
0315 629-01110 Locate Monunents 6. 000 0. 000
HOUR 0. 000 0. 00
286. 25000 0. 000 0. 00
0320 630-00000  Fl aggi ng 5, 500. 000 971. 500
HOUR 416. 500 14, 590. 00
35. 03000 1, 388. 000 48, 621. 64
0325 630- 00007 Traffic Control I|nspection 142. 000 28. 000
DAY 16. 000 6, 072. 00
379. 50000 44. 000 16, 698. 00
0330 630-00012 Traffic Control Management 185. 000 27.000
DAY 19. 000 20, 045. 00
1, 055. 00000 46. 000 48, 530. 00
0335 630-80335 Barricade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
291. 98000 0. 000 0. 00
0340 630-80341 Construction Traffic Sign (Panel Size A) 51. 000 3. 000
EACH 3. 000 210. 24
70. 08000 6. 000 420. 48
0345 630-80342 Construction Traffic Sign (Panel Size B) 45. 000 21.500
EACH 1. 000 75.92
75. 92000 22.500 1, 708. 20



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 630-80343 Construction Traffic Sign (Panel Size Q) 24. 000 5. 000
EACH 0. 000 0. 00
81. 76000 5. 000 408. 80
0355 630- 80355 Portabl e Message Sign Panel 5. 000 1. 500
EACH 0. 000 0. 00
8, 760. 00000 1. 500 13, 140. 00
0360 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0365 630- 80360 Drum Channel i zi ng Devi ce 100. 000 17. 000
EACH 22.000 385. 44
17. 52000 39. 000 683. 28
0370 630-80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
11. 68000 50. 000 584. 00
0375 630-86800 Traffic Signal (Tenporary) 2.000 0. 000
LS 2.000 70, 000. 00
35, 000. 00000 2.000 70, 000. 00
0380 700-70010 F/ A M nor Contract Revisions 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70012 F/ A Asphalt Pavenent |ncentive 64, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70018 F/ A Roadway Snoot hness |ncentive 122, 200. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 68, 000. 000 0. 000
FA -114. 060 -114. 06
1. 00000 -114. 060 -114. 06
0410 700-70023 F/ A On-The-Job Trai nee 1, 000. 000 640. 000
F A 0. 000 0. 00
1. 00000 640. 000 640. 00
0415 700-70031 F/ A Interim Surface Repair 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70034 F/ A Landscape Restoration 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70042 F/ A Railroad Fl aggi ng 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70589 F/ A Environmental Health & Safety Managenent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,660,178.13$ 332,741.46$ 1,778,348.44
CAT NO0205 CR 2 - ADAMS COUNTY

0440 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 083. 000 3, 083. 000
SY 0. 000 0. 00
2. 33000 3, 083. 000 7,183.39
0442 202-00210 Rem Conc Pavenent 0. 000 0. 000
SY 0. 000 0. 00
58. 09000 0. 000 0. 00
0445 202- 00453 Renoval of Portions of Present Structure (O ass 2) 2.000 0. 000
SY 0. 000 0. 00

349. 65000 0. 000 0.00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0450 203-01500 Bl adi ng 10. 000 3. 500
HOUR 0. 000 0. 00
160. 13000 3.500 560. 46
0455 304- 09000 Aggregate Base Course (Special) 400. 000 400. 000
CY 0. 000 0. 00
59. 99000 400. 000 23,996. 00
0460 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0465 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 4, 883. 500 4, 883. 500
TON 0. 000 0. 00
87. 85000 4, 883. 500 429, 015. 48
0470 411-10255 Enul sified Asphalt (S| ow Setting) 1, 230. 000 1, 230. 000
GAL 0. 000 0. 00
5. 50000 1, 230. 000 6, 765. 00
0472 412-00800 Conc Pvnt (8 In) 0. 000 0. 000
SY 0. 000 0. 00
350. 00000 0. 000 0. 00
0475 601-06165 Concrete (Patching)(Fast Curing) 14. 000 0. 000
CF 0. 000 0. 00
329. 12000 0. 000 0. 00
0476 602- 00000 Rei nf St eel 0. 000 0. 000
LB 0. 000 0. 00
1. 44000 0. 000 0. 00
0478 602-00020 Rei nf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0. 00
1. 58000 0. 000 0. 00
0480 614-00011 Sign Panel (Qass I) 43. 000 0. 000
SF 43. 000 1,104. 67
25. 69000 43. 000 1, 104. 67
0485 614-00216 Steel Sign Post (2x2 Inch Tubing) 60. 000 0. 000
LF 54. 000 630. 72

11. 68000 54. 000 630. 72



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0490 626-00000 Mobi I'i zati on 0. 150 0. 090
LS 0. 060 18, 000. 00
300, 000. 00000 0. 150 45, 000. 00
0495 627-00008 Modi fi ed Epoxy Pavenent Marking 167. 000 0. 000
GAL 0. 000 0. 00
82. 44000 0. 000 0. 00
0500 627-00011 Pavenent Marking Paint (Waterborne) 183. 000 183. 000
GAL 0. 000 0. 00
36. 64000 183. 000 6, 705. 12
0505 627-01001 Preforned Plastic Pavenent Marking (Type I) 710. 000 710. 000
SF 0. 000 0. 00
18. 89000 710. 000 13, 411. 90
0510 627-30329 Preforned Plastic Pavenent Marking (Xwal k- Stop Line) 48. 000 48. 000
(Type |
SF 0. 000 0. 00
14. 88000 48. 000 714. 24
0515 630-00000 Fl aggi ng 350. 000 270. 500
HOUR 0. 000 0. 00
35. 03000 270. 500 9, 475. 62
0520 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 2.000 583. 96
291. 98000 2.000 583. 96
0525 630-80341 Construction Traffic Sign (Panel Size A) 21.000 9. 500
EACH 1. 000 70. 08
70. 08000 10. 500 735. 84
0530 630-80342 Construction Traffic Sign (Panel Size B) 24. 000 9. 500
EACH 2.500 189. 80
75. 92000 12. 000 911. 04
0535 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0540 630-80360 Drum Channel i zi ng Devi ce 43. 000 2.500
EACH 19. 000 332. 88

17. 52000 21. 500 376. 68



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 CR 2 - ADAMS COUNTY
0545 630- 80380 Traffic Cone 65. 000 32.500
EACH 0. 000 0. 00
11. 68000 32.500 379. 60
0550 700-70012 F/ A Asphalt Pavenent |ncentive 15, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 23, 825. 000 -1,777.000
FA 0. 000 0. 00
1. 00000 -1,777.000 -1,777.00
CAT 0205 CURRENT AMI $ 618,592.10 $ 20,912.11 % 545,772.72
CAT NOO305 STRUCTURE F-19-AJ
0560 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 442. 000 0. 000
SY 0. 000 0. 00
11. 67000 0. 000 0. 00
0565 202- 00425 Renoval of Bridge Railing 284. 000 0. 000
LF 0. 000 0. 00
26. 26000 0. 000 0. 00
0570 202-00453 Renoval of Portions of Present Structure (C ass 2) 109. 000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00
0575 202- 00460 Renoval of Portions of Present Structure (C ass 3) 29. 000 0. 000
SY 0. 000 0. 00
641. 52000 0. 000 0. 00
0580 202- 00504 Renoval of Expansion Device 32. 000 0. 000
LF 0. 000 0. 00
305. 11000 0. 000 0. 00
0585 206- 00065 Structure Backfill (FlowFill) 10. 000 0. 000
CY 0. 000 0. 00
499. 37000 0. 000 0. 00
0590 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 25. 000 0. 000
TON 0. 000 0. 00
87. 85000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO. 0004 06: 42: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0305 STRUCTURE F-19- Al
0595 515-00120 Wat er proof i ng (Menbr ane) 442. 000 0. 000
Sy 0. 000 0. 00
21. 75000 0. 000 0. 00
0600 518-01004 Bri dge Expansion Device (0-4 Inch) 28. 000 0. 000
LF 0. 000 0. 00
373. 01000 0. 000 0. 00
0605 601-03057 Concrete dass DR 17. 000 0. 000
(e 0. 000 0. 00
1, 321. 01000 0. 000 0. 00
0610 601- 06100 Concrete (Patching) 4.000 0. 000
(e 0. 000 0. 00
1, 666. 86000 0. 000 0. 00
0615 601-06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
915. 83000 0. 000 0. 00
0620 601-51007 Gal vani ¢ Anodes (Install Only) 690. 000 0. 000
EACH 0. 000 0. 00
16. 23000 0. 000 0. 00
0625 602- 00000 Rei nforcing Steel 690. 000 0. 000
LB 0. 000 0. 00
1. 44000 0. 000 0. 00
0630 602-00020 Rei nforcing Steel (Epoxy Coated) 688. 000 0. 000
LB 0. 000 0. 00
1. 58000 0. 000 0. 00
0635 606-11010 Bridge Rail Type 10R 286. 000 0. 000
LF 0. 000 0. 00
292. 99000 0. 000 0. 00
0640 607-53005 Fence Chain Link (Special) 120. 000 0. 000
LF 0. 000 0. 00
274.51000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 274,641.75 % 0.00$ 0. 00



CONTI D C20561 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NOO0315 STRUCTURE F-19-C
0645 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 364. 000 0. 000
SY 0. 000 0. 00
11. 67000 0. 000 0. 00
0650 202- 00425 Renoval of Bridge Railing 262. 000 0. 000
LF 0. 000 0. 00
26. 26000 0. 000 0. 00
0655 202-00453 Renoval of Portions of Present Structure (C ass 2) 15. 000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00
0660 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 40. 000 0. 000
TON 0. 000 0. 00
87. 85000 0. 000 0. 00
0665 601- 03057 Concrete O ass DR 2.000 0. 000
CY 0. 000 0. 00
1, 321. 01000 0. 000 0. 00
0670 602-00000 Rei nforcing Steel 75. 000 0. 000
LB 0. 000 0. 00
1. 44000 0. 000 0. 00
0675 606-11010 Bridge Rail Type 10R 228. 000 0. 000
LF 0. 000 0. 00
292. 99000 0. 000 0. 00
CAT 0315 CURRENT AMI  $ 89,438.49 % 0.00% 0. 00
CAT NO0325 STRUCTURE F-19-F
0680 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 364. 000 0. 000
SY 0. 000 0. 00
11. 67000 0. 000 0. 00
0685 202- 00425 Renoval of Bridge Railing 262. 000 0. 000
LF 0. 000 0. 00
26. 26000 0. 000 0. 00
0690 202-00453 Renoval of Portions of Present Structure (C ass 2) 15. 000 0. 000
SY 0. 000 0. 00
349. 65000 0. 000 0. 00



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQIECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0325 STRUCTURE F-19-F

0695 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 40. 000 0. 000
TON 0. 000 0. 00
87. 85000 0. 000 0.00
0700 601-03057 Concrete O ass DR 2.000 0. 000
cY 0. 000 0. 00
1, 321. 01000 0. 000 0.00
0705 602-00000 Rei nforcing Steel 75. 000 0. 000
LB 0. 000 0. 00
1. 44000 0. 000 0.00
0710 606-11010 Bridge Rail Type 10R 228. 000 0. 000
LF 0. 000 0. 00
292. 99000 0. 000 0.00
CAT 0325 CURRENT AMI  $ 89,438.49 % 0.00% 0.00

CAT NOO330 STRUCTURE F-20-BY

0715 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 2,398. 000 0. 000
Sy 2,396. 000 27,961. 32
11. 67000 2,396. 000 27,961. 32
0720 202- 00453 Renoval of Portions of Present Structure (dass 2) 3.000 0. 000
SY 2.000 699. 30
349. 65000 2.000 699. 30
0725 202- 00504 Renoval of Expansion Device 80. 000 0. 000
LF 80. 000 24, 408. 80
305. 11000 80. 000 24, 408. 80
0730 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 132. 000 0. 000
TON 126. 530 11, 115. 66
87. 85000 126. 530 11, 115. 66
0735 515-00120 Wat er pr oof i ng (Menbr ane) 2, 398. 000 0. 000
Sy 2,398. 000 52, 156. 50
21. 75000 2,398. 000 52, 156. 50
0740 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 80. 000 29, 840. 80

373.01000 80. 000 29, 840. 80



CONTI D C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 20561-BI D ESTI MATE RUN 09/ 08/ 2017
PRQJECT: STA0362- 035 ESTI MATE NO 0004 06: 42: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0330 STRUCTURE F- 20- BY
0745 518-03000 Sawi ng and Seal i ng Bridge Joint 80. 000 0. 000
LF 0. 000 0. 00
45. 05000 0. 000 0. 00
0750 601- 03057 Concrete O ass DR 1. 000 0. 000
(9 0. 100 132. 10
1, 321. 01000 0.100 132.10
0755 601- 06100 Concrete (Patching) 9. 000 0. 000
cY 8. 900 14, 835. 05
1, 666. 86000 8. 900 14, 835. 05
0760 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 261. 000 0. 000
LB 1, 261. 000 1,992.38
1. 58000 1, 261. 000 1,992.38
CAT 0330 CURRENT AMI  $ 168, 955. 04 $ 163, 141.91 $ 163, 141. 91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0765 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
52, 100. 00000 1. 000 52, 100. 00
0770 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
45, 500. 00000 1. 000 45, 500. 00
0775 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
CAT 0400 CURRENT AMI  $ 106, 200. 00 $ 0.00$ 106, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 5,007, 444.00 $

516, 795.48 $ 2,593, 463. 07



